

# COMPLETED & SCHEDULED WORK HIGHLIGHTS

## COMPLETED WORK (5/14/25 TO 6/11/25)

- 2 Dead Town Tree removals
- Hickory & Oak Circle URD Ped Upgrades
- HMLD - PMLD feed estimate
- 10 poles replaced - 1 was JCR core drill
- 8 poles transferred
- 1 pole pulled
- Connect 2 new URD service
- Peaking Generator Install

## SCHEDULED WORK

- Worcester Rd Conversion to PMLD - In Progress
- Boylston Ave - Conversion prep work - In Progress
- Pole replacements & Transfers-In Progress