

COMPLETED & SCHEDULED WORK HIGHLIGHTS

COMPLETED WORK (6/11/25 TO 8/12/25)

Worcester Rd Conversion to PMLD
17 Pole set replacements
19 Pole transfers
Replace center of town blinking light
Design PMLD plan & Estimate for proposed Princeton Safety Bld
Upgrade Stepdown at P2 Beaman Rd - Overloaded due to load growth
Repair work on Willson Rd - down tree

SCHEDULED WORK

Willson Rd conversion - In-Progress
Boylston Ave - Conversion prep work - In Progress
Pole replacements & Transfers-In Progress
Dead ash tree cutting & Removals - In Progress
Hubbardston Rd - 1Ø replace #6 cu netral - In Progress
Coal Kiln - Replace #2 secondary cribs at new pole sets - In Progress